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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  This PBS provides for the management and integration of activities required to assess and remediate past-practice waste sites in the 300 
Area of the Hanford Site.  The 300 Area borders the northern boundary of the City of Richland and the Columbia River.  The 300 Area includes 
approximately 240 waste sites, landfills and burial grounds.  Recent discovery of numerous buried drums containing pyrophoric uranium submerged in 
oil pose a unique and immediate threat to groundwater and the Columbia River.  Characteristics of this waste (hazardous organics, PCBs, pyrophorics, 
etc.) present a significant challenge for worker safety, waste treatment and long-term disposal.

Work scope within this PBS includes:

Assessing the waste sites to determine the type and extent of contamination, so that a Record of Decision (ROD) for remediation of the waste sites can 
be prepared.  
Preparing the remedial design and performing the remedial actions necessary to implement the ROD.
Waste site closeout and revegetation.

Scope:  The 300 Area lies at the south end of the Hanford Site, along the Columbia River.  The liquids and solid waste disposed of to the ground 
contained both radionuclides and hazardous materials primarily from fuel fabrication and laboratory activities.  Soils and the underlying groundwater 
were contaminated. Groundwater is addressed in the ER Groundwater Management Project.
The planned remedial actions are designed to reduce the risk to the public, workers, and the environment by removing the contamination in the 300 
Area waste sites from the environment.   These actions will be taken in accordance with a ROD.  The objective of the remedial actions is to make the 
land available for industrial use.  The 300 Area Source Remedial Action Project will be followed by long term monitoring to ensure cleanup standards 
continue to be met.
The 300 Area Source Remedial Action Project is organizationally part of the overall Remedial Action and ER Waste Disposal Project.

Technical Approach:  The 300 Area Source Remedial Action Project will typically achieve the cleanup goals by excavating  the contaminated soils and 
solid wastes.  The ER Waste Disposal Project transports the excavated soils to the ER Disposal Facility for final disposal.  The estimated volume of 
soil and solid wastes to be removed from the 300 Area is in excess of 700,000 cubic yards.
The assumed 300 Area remedial approach is removal of contaminated soils and buried waste, with disposal in the ERDF.  This is based on the initial 
Record of Decision in the 300 Areas. 

Technology needs are identified at the project level.  These needs are subsequently endorsed by the Hanford Site Technology Coordination Group.  
The following technology needs have been identified as high priority for this PBS:

Detection and characterization of radioactive contaminants and metals in soils.
In-situ remediation of radioactive contaminants and metals in soils.
Better retrieval and handling methods for radioactive contaminants and metals in soils.

Page 1 of 59

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0417

Project RL-ER03 / 300 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

Project Status in FY 2006:

Through FY06,  43 waste sites will be remediated in the 300 Area completing 300-FF-1 operable unit.  Additionally, 84 sites in the 1100 area (under 
ER03) will be remediated. The current assumption is that the 300 Area soil sites will be remediated to an industrial cleanup standard as defined in the 
first record of decision for the 300 Area. The land use for areas remediated by 2006 has not been determined at this time.

Post-2006 Project Scope:

Approximately 194 waste sites will remain to be remediated in the 300 Area.

Project End State

The 300 Area includes the majority of the waste sites in the area referenced in the Hanford Site Strategic Plan as the South 600 Area.
South 600 Area Goal:   The 300 Area waste sites, materials and facilities will be remediated to allow industrial and economic diversification 
opportunities.  The Federal government will retain ownership of land in and adjacent to the 300 and 400 Areas, but will lease land for private and 
public uses to support regional industrial and economic development.  Excess land within the 1100 area will be targeted for transition to non-Federal 
ownership.

Soil Sites End State
Soil sites will be remediated consistent with ROD cleanup standards.  Contaminated media will be consolidated and moved to the 200 Area for 
disposal.
Final cleanup levels will be established within individual RODs or permit modifications.

Better ex-situ treatment methods for radioactive contaminants and metals in soils.
Detection and declination of burial ground contents.
Segregation of TRU for non-TRU debris from burial grounds.
Segregation and handling of large pieces of debris from burial grounds.
Treatment and disposal of drims of depleated uranium wastes.

Cost Baseline Comments:

The cost estimates for the ER Project are developed through the use of MCACES models and activity based estimates for project activities like 
program management and support.
The contingency for outyears was developed through the use of a "Monte Carlo" analysis and selection of an acceptable level of risk.

Safety & Health Hazards:

The Richland Environmental Restoration (ER) Project`s primary responsibilities are the cleanup of past-practice waste sites, addressing the 
contaminated groundwater, and decontamination and decommissioning of surplus facilities.  In 1987 the Hanford Site Federal Facility Agreement and 
Consent Order (TPA) was signed by EPA, Ecology, and DOE.  This agreement is the primary driver for essentially all remediation and D&D activities.

The Hanford Site can be grouped into four primary areas: 100, 200, 300, and the remainder of the Hanford Site.  This PBS addresses ES&H and 

Page 2 of 59

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0417

Project RL-ER03 / 300 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

mission components associated with remediation of waste sites located in the 300 Area.  The 300 Area is located just north of the city of Richland, 
Washington and adjacent to the Columbia River.  In the 300 Area, uranium metal was manufactured into fuel elements.  The 300 Area also supported 
research and development activities.

The ER Remedial Action Project is responsible for the assessment and remediation of past-practice waste sites.  The priority for remediation  is along 
the Columbia River in the 300 Area.  This remediation addresses a primary regulator priority, stakeholder, and Tribal Nation values relative to 
protection of the Columbia River.

Approximately 18.8 billion gallons of liquid waste and 400,000 cubic meters of solid waste have been disposed to the ground in and around the 300 
Area.  The liquids and solid waste contain both radionuclides and hazardous materials.  The 300 Area Project is responsible for the assessment and 
remediation of these waste sites.  Responsibilities include: 1) management, planning, investigation, alternative selection, public review and 
documentation required to reach a record of decision (ROD); and 2) management, planning, engineering, and documentation necessary to complete 
the remedial design and implement the associated remedial actions.

Each subproject will conduct a hazard analysis evaluation or an operational readiness review, as necessary.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the Authorization Basis, the Site Health and Safety Program requirements, 
and through the resources allocated to the site's integrated safety management system in the following functional categories: radiological controls, 
emergency management, fire protection, industrial hygiene, industrial safety, occupation medical services, management and oversight, transportation 
safety, nuclear safety and management oversight. 

ER resources are planned and allocated into these categories by functional responsibility through the work breakdown structure and resource loaded 
into the project for each fiscal year.  Average hourly labor rates vary among projects based on  the work scope and related skills mix.  

The Emergency Preparedness functional task includes inspection of emergency facilities and equipment; emergency response team personnel training, 
drills and exercises relative to personnel contamination; construction accident response; maintaining/updating the current emergency plan based on 
site-specific hazards; coordination with state and local authorities and federal agencies; responses to worker injuries; and recordable occurrences and 
of normal events.

The Fire Protection functional tasks include related inspections and testing; flammable and explosive material control; review design 
plans/specifications for compliance with regulations, codes, and standards; and review and concurrence of work packages.

The Industrial Hygiene functional tasks include the Chemical Management system, anticipation, recognition, evaluation and control of health hazards; 
redesign of equipment and tasks; review and approval of work packages; design of airborne fiber wetting systems; respiratory protection standards; 
respiratory protection equipment supplies; substitution of less hazardous materials; written and verbal communication of real and perceived hazards; 
personnel protection, and asbestos fiber counts and sample analysis.
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The Industrial Safety functional area includes electrical safety; machinery and pressure system safety; hoisting; rigging, and material handling, 
lockout/tagout; confined space controls; platform, man-lift and scaffolding usage; safe surfaces for walking and working; hand and portable power tool 
safety; explosives and hazardous material handling, construction safety; review of work packages; site surveillances or subcontractor review.

The Management and Oversight functional task includes S&H documentation, action tracking; S&H self assessment activities; internal audits and 
surveillance; external S&H program reviews; operational readiness reviews; and Voluntary Protection Program (VPP); trend analysis; lessons learned; 
coordination and communication with DOE, state and local authorities.

The Management, Oversight, and Reporting functional task includes the coordination of project environmental protection plans, documentation and 
control, information management, compliance and corrective action tracking, appraisals and self assessments and general environmental monitoring 
and coordination.

The Occupational Medical Services functional task includes medical scheduling, labor and industries, and OSHA reporting; oversight of the Site 
Occupational Medical provider; hazardous worker or asbestos worker pre/post-job medical screening coordination, tracking; and case management.

The Nuclear Safety functional task includes providing direction for the implementation of DOE Orders and Standards related to nuclear safety.  In 
addition, the functional group assists the projects in the development, implementation, and oversight of the safety analysis process.

The Radiation Protection functional task includes radiation monitoring equipment and procedures for radiation controls, oversight of personnel and 
facilities, radiation control monitoring, interlocks,
instrumentation for shielding for radiation-generating devices; equipment and procedures used to minimize or mitigate external exposures; and 
personnel dosimetry, bioassay program, and radiation-exposure records.

The Transportation Safety functional task includes the activities required to ensure safe packaging and transportation of asbestos, radioactive and 
hazardous materials, and approval of D.O.T. shippers and container documentation.  NOTE:  The amount of funding made available for this PBS in 
any fiscal year will determine the work that will be performed, which will, in turn, be a basis for adjustment in the associated S&H requirements.

PBS Comments:

The remediation of the 300 Area waste sites is a high priority for the regulators, stakeholders, and Tribal Nations.  The teamwork and cooperation of 
all the parties has resulted in the Richland ER Project being in the position to demonstrate significant and tangible remediation.  Records of Decision 
have been issued and contracts have been placed for remediation, transportation, and disposal.

Timing of the remediation and D&D of the 300 Area will be coordinated and integrated between the facility deactivation and 300 Area revitalization 
activities (EM-60).

Current infrastructure can support the excavation, transportation and disposal of approximately 240,000 cubic meters (500,000 tons/312,000 cubic 
yards) of waste soil and debris per year.
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Planning Section

Project Description Narratives

Baseline Validation Narrative:

Baseline validation by Team Associates for DOE.

The DOE requested an independent contractor, Team Associates, to perform a validation of the Richland Environmental Restoration Project.  This 
validation was a follow up of the validation performed for the FY 1995 Baseline.  Estimate models with near-term implementation schedules and total 
project summary costs were reviewed.   The validation was broken down into three distinct efforts consistent with the validation objectives.
1) An in-depth review of MCACES models provided by DOE was performed
2) A review of near-term schedules for 100 BC and 300 FF areas to evaluate reasonableness and feasibility of achievement.
3) A top down assessment of the cost estimating process for consistency of approach to identify opportunities for improvement.
There is a formal validation of the current baseline (developed in October 1998 and approved in January 1999) scheduled for March 1999.

General PBS Information

Date Validated: 5/31/1996Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA DNFSB AEA UMTRCA State DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   Owen Robertson

509-373-6295

509-376-4360

owen_jr_robertson@rl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

17,197 22,158 28,830 0 0 0 0 0 0 090,777PBS Baseline (current 
year dollars)

13,205

13,478 16,910 21,423 0 0 0 0 0 0 062,317PBS Baseline 
(constant 1999 
dollars)

10,629

17,197 22,158 28,830 0 0 0 0 0 0 090,777PBS EM Baseline 
(current year dollars)

13,205

13,478 16,910 21,423 0 0 0 0 0 0 062,317PBS EM Baseline 
(constant 1999 
dollars)

10,629

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

208,744 5,065 7,810 6,296 3,899 2,448 2,020 0 0 6,414172,16736,577 2,625PBS Baseline (current 
year dollars)

2,759 6,186

159,456 5,065 7,810 6,130 3,697 2,258 1,812 0 0 5,302124,75734,699 2,625PBS Baseline 
(constant 1999 
dollars)

2,759 6,186

208,744 5,065 7,810 6,296 3,899 2,448 2,020 0 0 6,414172,16736,577 2,625PBS EM Baseline 
(current year dollars)

2,759 6,186

159,456 5,065 7,810 6,130 3,697 2,258 1,812 0 0 5,302124,75734,699 2,625PBS EM Baseline 
(constant 1999 
dollars)

2,759 6,186

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Page 6 of 59

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0417

Project RL-ER03 / 300 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Milestones

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 145,149

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 154,094

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 151,766

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 149,068

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 149,068

Additional Amount to Reconcile (+): 2,698

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 3,919

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2013

9/30/2013

2,759 6,186Actual 1997 Cost: Actual 1998 Cost:
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Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SUBMIT 300-FF-2 FFS REPORT & PROPOSED 
PLAN FOR REGULATOR REVIEW

M-15-23B 11/30/1999 11/30/1999 Y11/30/199911/30/1999

COMPLETE ALL 300 AREA OU PRE ROD SITE 
INVESTIGATIONS

M-15-00B 12/31/1999 11/30/1999 Y Y12/31/199912/31/1999

ESTABLISH DATE FOR COMPLETION OF THE 
300 AREA REMEDIAL ACTIONS

M-16-03A 6/30/2002 6/30/2002 Y6/30/20026/30/2002

COMPLETE ALL 300 AREA REMEDIAL ACTIONS M-16-00B 12/31/2049 9/30/2013 Y12/31/204912/31/2049

COMPLETE REMEDIATION OF WASTE SITES IN 
300-FF-1

M-16-03D 5/31/1999 8/31/2001 Y5/31/19995/31/1999

Begin 300 Area Source Remedial Action Project PBS-97-028 2/28/1997

PBS Mission Completion PBS-MC-028 9/30/2013

PBS Project End PBS-PE-028 9/30/2013

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

SUBMIT 300-FF-2 FFS REPORT 
& PROPOSED PLAN FOR 
REGULATOR REVIEW

M-15-23B

COMPLETE ALL 300 AREA OU 
PRE ROD SITE 
INVESTIGATIONS

M-15-00B

ESTABLISH DATE FOR 
COMPLETION OF THE 300 
AREA REMEDIAL ACTIONS

M-16-03A

COMPLETE ALL 300 AREA 
REMEDIAL ACTIONS

M-16-00B

COMPLETE REMEDIATION OF 
WASTE SITES IN 300-FF-1

M-16-03D
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YBegin 300 Area Source Remedial 
Action Project

PBS-97-028 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-028 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-028 Administrative input to document 
the project end of this PBS.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 121.00121.00121.00 0.00NR 33.00 4.00

RS

Cleanup 14.00 2.00135.0038.00 97.00 7.00 3.01.00NR 44.00

TRU

Storage 0.00 65.81 76.44 33.49 3.05 3.03.05M3

Tech.

Deployed 0.000.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

2.00 9.00 3.00 27.00 15.00 40.00Cleanup NR 3.00

Page 9 of 59

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0417

Project RL-ER03 / 300 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 54.00 212.00

RS

11.00 1.00Cleanup NR 12.00 212.00

TRU

Storage M3

Tech.

Deployed Ntd 1.00 1.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

TRU

3.05 3.05 3.05 3.05 3.05 3.05Storage M3 3.05

Tech.

Deployed Ntd

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 0001 300-256, 306E Fabrication and Testing 
Laboratory Releases

2000 2000 2035 2035/

HASI 0003 300-260, Contaminated Soil West of 313 
Building

2000 2000 2035 2035/

HASI N6542 R 300 PHWSA, 300 Area Powerhouse HWSA, 
300 Area Powerhouse Hazardous Waste 
Storage Area

/

HASI N6543 300-11, Pumphouse Underground Gasoline 2000 2000 2033 2033/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Tank, 382 Pumphouse UGT, 382-1

HASI N6544 300-15, 300 Area Process Sewer System 2000 2000 2034 2034/

HASI N6545 300-18, SCA #4, Surface Contaminated Area 
#4

2000 2000 2003 2003/

HASI N6546 300-2, Contaminated Light Water Disposal 2000 2000 2008 2008/

HASI N6547 300-22, 309 Building B-Cell Cleanout Leak 2000 2000 2034 2034/

HASI N6548 300 VTS, 300 Area Vitrification Test Site, In-
Situ Vitrification (ISV) Test Site

2000 2000 2003 2003/

HASI N6549 R 600-97 \ 600-97, 618-11 Borrow Pit 2000/

HASI N6550 R 600-96 \ 600-96, 618-10 Borrow Pit 2000/

HASI N6551 R 600-62 \ 600-62, Benton Switch Substation 2000/

HASI N6552 R 600-248 \ 600-248. Gravel Pit #11 2000/

HASI N6553 R 600-245 \ 600-245, Gravel Pit #8 2000/

HASI N6554 R 600-244 \ 600-244, Gravel Pit #6 2000/

HASI N6555 R 600-210 \ 600-210, 300 Area TEDF Outfall 2000/

HASI N6556 R 600-155 \ 600-155, Dumping Area Upstream 
of River Mile Marker 35

2000/

HASI N6557 R 400-35 \ Southwest Surface Water Drainage 
Ditch, Stream #734

2000/

HASI N6558 R 400-34 \ Northwest Surface Water Drainage 
Ditch, Stream #733

2000/

HASI N6559 R 400-22 \ 400-22, Altitude Valve Pit T-330 
French Drain

2000/

HASI N6560 R 600-64 \ 600-64, Underground Sanitary 
Sewer Line from 400 Area to WPPSS

2000/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N6561 300-8,  Aluminum Recycle Storage Area, 
North of Railroad and North of 618-8, 
Aluminum Shavings Area

2000 2000 2003 2003/

HASI N6562 313 URO, 313 Uranium Recovery 
Operations, Uranium Recovery Operations

/

HASI N6563 313 FP, 313 Filter Press, 300 Area Waste 
Acid Treatment System

2000 2000 2036 2036/

HASI N6564 313 ESSP, 313 East Side Storage Pad, 313 
Building East Site Storage Pad

2000 2000 2035 2035/

HASI N6565 R 313 CRO, 313 Copper Remelt Operations, 
313 Building Copper Remelt Operations

/

HASI N6566 313 CENTRIFUGE, 313 Centrifuge, 300 
Area WATS

2000 2000 2010 2010/

HASI N6567 311-TK-50, 311 Neutralized Waste Tank 2, 
311 Neutralization Tank #2

2000 2000 2035 2035/

HASI N6568 311-TK-40, 311 Neutralized Waste Tank 1 2000 2000 2035 2035/

HASI N6569 309-WS-2, Rupture Loop Ion Exchange Pit, 
Ion Exchange Vault, Rupture Loop Annex Ion 
Exchange Loop Vault, RLAIX

2000 2000 2010 2010/

HASI N6570 309-WS-1, 309 Plutonium Recycle Test 
Reactor Ion Exchanger Vault, Reactor Ion 
Exchange Pit, PRTR Ion Exchange Vault

2000 2000 2010 2010/

HASI N6571 305-B SF, 305-B Storage Facility 2000 2000 2010 2010/

HASI N6572 303-M UOF, 303-M Uranium Oxide Facility 2000 2000 2006 2006/

HASI N6573 300-48, Thorium Oxide and Fuel Fabrication 
Chemical Wastes Around 3732 Building

2000 2000 2006 2006/

HASI N6574 R 400-21 \ 400-21, Altitude Valve Pit T-87 2000/
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HASI N6575 300-224, WATS and U-Bearing Piping 
Trench

2000 2000 2035 2035/

HASI N6576 300-7, Undocumented Solid Waste Burial 
Ground Adjacent to 618-8, Possible Early 
Burial Ground Site

2000 2000 2010 2010/

HASI N6577 300-53, Unplanned Release East Side of 303-
G

/

HASI N6578 303-K CWS, 303-K Contaminated Waste 
Storage

2000 2000 2010 2010/

HASI N6579 300-43, Unplanned Release Outside the 304 
Building

2000 2000 2034 2034/

HASI N6580 300-40, Corrosion of Vitrified Clay Sewer 
Pipe

2000 2000 2034 2034/

HASI N6581 300-39, 309 Building Ex-vessel Irradiated 
Fuel Storage Basin, 309 Building Irradiated 
Fuel Storage Basin, 309 Fuel Storage Basin

2000 2000 2008 2008/

HASI N6582 300-34, 300 Area Process Sewer Leak (found 
during Project L-070 excavation at manhole 
PS-87)

2000 2000 2034 2034/

HASI N6583 R Cobalt-60 Release from the 3730 
Gamma/Neutron Irradiation Fac

/

HASI N6584 R 300-30, 3705 Photography Building /

HASI N6585 300-29, 305-B Berm, Source Location of 
UPR-600-11 Soil

2000 2000 2034 2034/

HASI N6586 R 300-26, Powerhouse Fuel Oil Spill, 384 
Powerhouse #6 Fuel Oil Spill, Delivery Truck 
Spillage on Roads

/

HASI N6587 R 300-81 \ 321 Building Steam Condensate, 
Miscellaneous Stream #370

2000/
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HASI N6588 R 300-61 \ 303B Bldg Steam Condensate, Misc 
Stream #444

2000/

HASI N6589 R 300-83 \ 321 Building Steam Condensate, 
Miscellaneous Stream #372

2000/

HASI N6590 R 300-76 \ 306W building Steam Condensate, 
Miscellaneous Stream #418

2000/

HASI N6591 R 300-75 \  309 Building Stormwater Runoff & 
Chiller Water, Misc Stream #445.

2000/

HASI N6592 R 300-74 \  308 Building Stormwater Runoff, 
Miscellaneous Stream #406.

2000/

HASI N6593 R 300-73 \ 308 Building Stormwater Runoff, 
Miscellaneous Stream #405.

2000/

HASI N6594 R 300-72 \ 308 Building Stormwater Runoff, 
Miscellaneous Stream #404

2000/

HASI N6595 R 300-71 \ 300-71, 306E Building - HVAC 
Condensate, Misc Stream #454.

2000/

HASI N6596 R 300-70 \  305 Building Steam Condensate, 
Miscellaneous Stream #416

2000/

HASI N6597 R 300-59 \ 305 Building Steam Condensate, 
Miscellaneous Stream #417

2000/

HASI N6598 R 300-78 \ 313 Building Main Header Steam 
Trap, Miscellaneous Stream #331.

2000/

HASI N6599 R 300-60 \ 303A Bldg Steam Condensate, Misc 
Stream #339

2000/

HASI N6600 R 300-79 \ 313 Building Stormwater Runoff, 
Miscellaneous Stream #457

2000/

HASI N6601 313-TK-2, 313 Waste Acid Neutralization 
Tank, 300 Area Waste Acid Treatment System

2000 2000 2036 2036/
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HASI N6602 R 4713-B LDFD, 4713-B Loading Dock French 
Drain, Miscellaneous Stream #469

/

HASI N6603 R 300-62 \ 303C Building - Steam Condensate, 
Misc Stream #495

2000/

HASI N6604 R 300-63 \ 305B Building Stormwater Runoff, 
Miscellaneous Stream #458.

2000/

HASI N6605 R 300-64 \ 303 F Bldg HVAC Drain to Cement 
Structure, Misc Stream #352

2000/

HASI N6606 R 300-65 \  303J Building - Steam Condensate 
Mud Leg Misc Stream #266.

2000/

HASI N6607 R 300-66 \ 303J Building HVAC Condensate, 
Miscellaneous Stream #267.

2000/

HASI N6608 R 300-67 \ Steam Cndnste from 300 Area main 
steam header

2000/

HASI N6609 R 300-68 \ 305 Building - Steam Condensate, 
Miscellaneous Stream #451.

2000/

HASI N6610 R 300-69 \ 305 Building Steam Condensate, 
Miscellaneous Stream #415

2000/

HASI N6611 R 300-6 \ 300-6, 366/366A Fuel Oil Bunkers 2000/

HASI N6612 R 300-92 \ 321 Building Stormwater Runoff, 
Miscellaneous Stream #680

2000/

HASI N6613 R 400-15 \ 400-15, Diesel Fuel Tank Fitting 
Leak

2000/

HASI N6614 R 400-10 \ 400 FD11, 400 Area French Drain 
#11, Stream #26

2000/

HASI N6615 340 COMPLEX, 340 Radioactive Liquid 
Waste Handling Facility

2000 2000 2035 2035/
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HASI N6616 R 313 MT \ 313 MT, 313 Methanol Tank, 313 
Bldg Undergrnd Methnl Stor Tank

2000/

HASI N6617 R 300-99 \ 325 Building Steam Condensate, 
Miscellaneous Stream #265

/

HASI N6618 R 300-98 \ 325 Building Stormwater Runoff, 
Miscellaneous Stream #706

2000/

HASI N6619 R 300-97 \ 325 Building Stormwater Runoff 
and Fire System Tstng Water

2000/

HASI N6620 R 300-96 \ 325 Building Steam Condensate, 
Miscellaneous Stream #707

2000/

HASI N6621 R 300-95 \ 324/336 Buildings Stormwater 
Runoff /Steam Condensate

2000/

HASI N6622 R 300-77 \ 309 Building Stormwater Runoff, 
Miscellaneous Stream #450

2000/

HASI N6623 R 300-93 \ 324 Building Stormwater Runoff, 
Miscellaneous Stream #354

2000/

HASI N6624 R 400-20 \ 400-20, Altitude Valve Pit T-58 2000/

HASI N6625 R 300-91 \  320 Building, Miscellaneous 
Stream #350

2000/

HASI N6626 R 300-90 \  320 Building Irrigation Line 
Effluent, Miscellaneous Stream #628

2000/

HASI N6627 R 300-89 \  320 Building Irrigation Line 
Effluent, Miscellaneous Stream #627

2000/

HASI N6628 R 300-88 \  320 Building Irrigation Line 
Effluent, Miscellaneous Stream #626

2000/

HASI N6629 R 300-87 \  309 Building Stormwater Runoff, 
Miscellaneous Stream #679

2000/
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HASI N6630 R 300-86 \  300 Area South Parking Lot 
Stormwater Runoff, Misc Stream #524

2000/

HASI N6631 R 300-85 \ 300-85, 323 Building Steam Valve 
Pit, Misc Stream #453

2000/

HASI N6632 R 300-84 \  321 Building Vent Valve on Water 
Line, Misc Stream #348

2000/

HASI N6633 R 300-82 \ 321 Building Steam Condensate, 
Miscellaneous Stream #371

2000/

HASI N6634 300-80, 314 Building Stormwater Runoff and 
Steam Condensate, Miscellaneous Stream 
#268

2000 2000 2035 2035/

HASI N6635 R 300-94 \ 324 Building Stormwater Runoff, 
Miscellaneous Stream #354

2000/

HASI N6636 4831 LHWSA, 4831 Laydown HWSA, 4831 
Laydown Hazardous Waste Storage Area, 
4831 Flammable Storage Facility

/

HASI N6637 R UPR-300-14, UN-300-14, Acid Leak at 334 
Tank Farm

/

HASI N6638 R 618-6, Solid Waste Burial Ground #6 /

HASI N6639 600-63, 300-N Lysimeter Area, Recharge 
Study Site,  Buried Waste Test Facility

2000 2000 2003 2003/

HASI N6640 600-60, H.J. Ashe Substation Switchyard 
Facility

2000 2000 2012 2012/

HASI N6641 600-59, H.J. Ashe Substation Storage Area, 
BPA SWMU #12, Generator Storage Area 
Sump

2000 2000 2012 2012/

HASI N6642 600-58, H.J. Ashe Substation Oil/Water 
Separator & Drywells, BPA SWMU #13

2000 2000 2012 2012/
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HASI N6643 R 600-249, Debris Within Gravel Pit #6 /

HASI N6644 R 600-247, Gravel Pit #10, Inert Landfill (Pit 
10)

/

HASI N6645 R 600-246, Gravel Pit #9, Inert/Demolition 
Waste  Landfill (Pit 9)

/

HASI N6646 R 4713-B FD, 4713-B French Drain, 
Miscellaneous Stream #33

/

HASI N6647 600-117, 300 Area Treated Effluent Disposal 
Facility (TEDF), 310 Building

2000 2000 2012 2012/

HASI N6648 R UPR-600-1, Contamination Spread at 618-10 
Burial Ground, UN-600-1

/

HASI N6649 R 4722-C FD, 4722-C French Drain, French 
Drain South of 4722-C, Miscellaneous 
Stream #29

/

HASI N6650 R 4722-B FD, 4722-B French Drain /

HASI N6651 R 4722 PSHWSA, 4722 Paint Shop HWSA, 
4722 Paint Shop Hazardous Waste Storage 
Area, 4722-C Hazardous Waste Storage Area

/

HASI N6652 R 4721 FD, 4721 French Drain, 400 Area 
French Drain Discharge from 4721 Building, 
Miscellaneous Stream #28

/

HASI N6653 R 4713-B HWSA, 4713-B Hazardous Waste 
Storage Area

/

HASI N6654 437 MASF, 400 Area Maintenance and 
Storage Facility, 437 Maintenance and 
Storage Facility

2000 2000 2010 2010/

HASI N6655 427 HWSA, 427 Building Fuel Cycle Plant 
Hazardous Waste Storage Area, 427 Building 
Fuels and Materials Exam. Facility HWSA

/
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HASI N6656 R 403 FD, Discharge point from the 403 
Building, 403 French Drain, 400 Area French 
Drain Discharge from 403, 400 Area Drain 
Discharge from 403, Miscellaneous Stream 
#37

/

HASI N6657 R 400-9, 400 RPSSTP, 400 Area Retired 
Portable Sanitary Sewer Treatment Plant

/

HASI N6658 600-243, Petroleum Contaminated Soil 
Bioremediation Pad

2000 2000 2012 2012/

HASI 6659 UPR-300-32 20009/30/1996 2000/

HASI 6660 1100-12 Dumping Areas 2000 2000 2000 2000/

HASI 6661 600-2, Army Landfill 2000 2000 2000 2000/

HASI N6662 R 300-58 \ 305B Steam Condensate Injection 
Well,Misc Stream #449

2000/

HASI N6663 300-109, 333 Building Stormwater Runoff, 
Miscellaneous Stream #455

2000 2000 2033 2033/

HASI 6664 UPR-600-15, UN-600-15 20019/30/1996 2001/

HASI 6665 UPR-300-FF-1, 300-FF-1 Hot Spots, Surface 
Radiation Survey for 300-FF-1, UN-300-FF-1,

20009/30/1996 2000/

HASI 6666 UPR-300-37 20009/30/1996 2000/

HASI 6667 UPR-300-36 20009/30/1996 2000/

HASI 6668 UPR-300-35 20009/30/1996 2000/

HASI N6669 R UPR-300-31, UN-300-31 /

HASI 6670 UPR-300-33 20009/30/1996 2000/

HASI N6671 UPR-300-39, UN-300-39 2000 2000 2006 2006/
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HASI N6672 R UPR-600-9, Contamination Spread at 618-11 /

HASI N6673 R UPR-600-8, Contamination Spread at 618-11 /

HASI N6674 R UPR-600-7, Contamination Spread at 618-11 /

HASI N6675 R UPR-600-6, Contamination Spread at 618-11 /

HASI N6676 R UPR-600-5, Contamination Spread at 618-11 /

HASI N6677 R UPR-600-4, Contamination Spread at 618-11 /

HASI N6678 R UPR-600-2, Contamination Spread at 618-10, 
UN-600-2

/

HASI N6679 R UPR-600-11, Contaminated Soil Dumped at 
JA Jones Pit #1

3/31/1999/

HASI N6680 R UPR-600-10, Contamination Spread at 618-11 /

HASI N6681 R 400-33, U.G. Dry Well - South, Construction 
Dry Well

/

HASI 6682 UPR-300-34, Release to the Soil 20009/30/1996 2000/

HASI N6683 333-TK-7, 333 West Side Storage Tank for 
Uranium Bearing Acid, 333 Chromium 
Treatment Tank 1

2000 2000 2010 2010/

HASI N6684 R 400-8, Construction Material Dumping Area 
(North of FFTF)

/

HASI N6685 3718-F TT1, 3718-F Treatment Tank 1 /

HASI N6686 3718-F SF, 3718-F Storage Facility, 3718-F 
Alkali Metal Treatment Facility

/

HASI N6687 3718-F BS, 3718-F Burn Shed /

HASI N6688 R 3713 SSHWSA, 3713 Sign Shop Hazardous 
Waste Satellite Area

/
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HASI N6689 R 3713 PSHWSA, 3713 Paint Shop Hazardous 
Waste Satellite Area

/

HASI N6690 3712 USSA, 3712 Uranium Scrap Storage 
Area, 3712 Building Uranium Scrap Storage 
Area, 3712 Fuels Warehouse

2000 2000 2011 2011/

HASI N6691 R 350 HWSA, 350 Building Hazardous Waste 
Storage Area, 350-D Hazardous Waste 
Staging Area

/

HASI N6692 334-A-TK-C, 334-A Waste Acid Storage 
Tank 2

2000 2000 2010 2010/

HASI N6693 R 3746-D SR, 3746-D Silver Recovery, 3746-D 
Silver Recovery Process

/

HASI N6694 334 TFWAST, 334 Tank Farm Waste Acid 
Storage Tank, Tank 4

2000 2000 2010 2010/

HASI N6695 R 400 FD10, 400 Area French Drain 10, 482A 
Building - T-58 Stormwater,  Miscellaneous 
Stream #25, Injection Well #10

/

HASI N6696 333-TK-11, 333 West Side Storage Tank for 
Uranium Bearing Acid, 333 Chromium 
Treatment Tank 2

2000 2000 2010 2010/

HASI N6697 333 WSTF, 333 West Side Tank Farm, 333 
West Side Waste Oil Tank, 333 West Side 
Uranium Bearing Acid Tanks, 333 WSWOT

2000 2000 2010 2010/

HASI N6698 R 333 LHWSA, 333 Laydown HWSA, 333 
Laydown Hazardous Waste Storage Area

/

HASI N6699 333 ESHWSA, 333 East Side HWSA, 333 
Building East Side Hazardous Waste Storage 
Area

2000 2000 2010 2010/

HASI N6700 R 333 ESHTSSA, 333 East Side Heat Treat Salt /
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Storage Area

HASI N6701 R 331-C HWSA, 331-C Hazardous Waste 
Storage Area, 331-C Low Level Radioactive 
Storage Area

/

HASI N6702 325 WTF, 325 Waste Treatment Facility 2000 2000 2010 2010/

HASI N6703 323 Tank 4, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

2000 2000 2037 2037/

HASI N6704 323 Tank 3, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

2000 2000 2036 2036/

HASI N6705 323 Tank 2, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

2000 2000 2036 2036/

HASI N6706 334-A-TK-B, 334-A Waste Acid Storage 
Tank 1

2000 2000 2010 2010/

HASI N6707 R 400 FD9, 400 Area French Drain 9, 481 
Pumphouse Sanitary Water and Salt Water, 
Miscellaneous Stream #23, Injection Well #09

/

HASI N6708 323 Tank 1, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

2000 2000 2036 2036/

HASI N6709 R 400-32,  U.G. Dry Well - North, Construction 
Dry Well

/

HASI N6710 400-31, Sodium Storage Facility, 402 
Building

2000 2000 2011 2011/

HASI N6711 R 400-25, Well Pump P-16 French Drain, 
Miscellaneous Stream #36

/

HASI N6712 R 400-24, Well Pump P-15 French Drain, 
Miscellaneous Stream #35

/

HASI N6713 R 400-23, Well Pump P-14 French Drain, 
Miscellaneous Stream #34, 480-A Pump 

/
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House French Drain

HASI N6714 R 400-18, Buried Construction Waste Area #2, 
Buried Construction Waste Area

/

HASI N6715 R 400-17, Buried Construction Waste Area #1, 
Buried Construction Waste Area

/

HASI N6716 R 400-16, 4831 Flammable Storage Facility, 
4831 FSF

/

HASI N6717 3718-F TT2, 3718-F Treatment Tank 2 /

HASI N6718 R 400-13, Waste Dumping Site (East of FFTF) /

HASI N6719 R 400-6, Material Dumping Area (North of 
FFTF), Material Dumping Area and Building 
Foundation

/

HASI N6720 R 400 FD8, 400 Area French Drain 8, 4621W 
Auxiliary Equipment Building HVAC 
Condensate, Miscellaneous Stream #22, 
Injection Well #08

/

HASI N6721 R 400 FD7, 400 Area French Drain 7, 4621W 
Auxiliary Equipment Building HVAC 
Condensate and Stormwater, Miscellaneous 
Stream #21, 453C Switch Gear Pad 
Stormwater, Miscellaneous Stream #27, 
Injection Well #07

/

HASI N6722 R 400 FD6, 400 Area French Drain 6, 408C 
West Dump Heat Exchanger Sump 
Stormwater, Miscellaneous Stream #20

/

HASI N6723 R 400 FD5, 400 Area French Drain 5, 408 
South Building Stormwater and Condensate, 
Miscellaneous Stream #19, Injection Well #05

/

HASI N6724 R 400 FD4, 400 Area French Drain 4, 491E /
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Heat Transport Building Stormwater and 
HVAC Condensate, Miscellaneous Stream 
#18

HASI N6725 R 400 FD3, 400 Area French Drain 3, 408A 
East Dump Heat Exchanger Stormwater, 
Miscellaneous Stream #17, Injection Well #03

/

HASI N6726 R 400 FD2, 400 Area French Drain 2, 4621E 
Building HVAC Condensate and Stormwater, 
Miscellaneous Stream #16, Injection Well #02

/

HASI N6727 R 400 FD1B, 400 Area French Drain 1B, 4703 
Building (FFTF Control Building) HVAC 
Condensate, Miscellaneous Stream #15, 
Injection Well #1B

/

HASI N6728 R 400 FD1A, 400 Area French Drain 1A, 4717 
Reactor Service Building HVAC Condensate, 
Miscellaneous Stream #14, Injection Well #1A

/

HASI N6729 R 400 FD10A, 400 Area French Drain 10A, 
482A Building -T-87 Stormwater, 
Miscellaneous Stream #24, Injection Well 
#10A

/

HASI N6730 R 400-14, Burn Pit (East of FFTF) /

HASI N6731 UPR-300-2, Releases at the 340 Facility, UN-
300-2, UN-316-2

2000 2000 2013 Pending2013Waste/Ditches

HASI N6732 R UPR-300-44, 313 Building, Uranium Bearing 
Waste Etch-Acid Spill, UN-300-44

PendingWaste/Ditches

HASI N6733 UPR-300-1, 316-1, 316-1A, 307-340 Waste 
Line Leak, UN-300-1

2000 2000 2013 Pending2013Waste/Ditches

HASI N6734 UPR-300-10, Contamination Under 325 
Bldg., UN-300-10

2000 2000 2036 Pending2036Waste/Ditches
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HASI N6735 UPR-300-11, Underground Radioactive 
Liquid Line Leak, UN-300-11

2000 2000 2013 Pending2013Waste/Ditches

HASI N6736 UPR-300-12, UN-300-12 2000 2000 2036 Pending2036Waste/Ditches

HASI N6737 R UPR-300-13, UN-300-13, Acid 
Neutralization Tank Leak East of 333 
Building

PendingWaste/Ditches

HASI N6738 R UPR30014, UN30014 Pending/

HASI N6739 618-8, Solid Waste Burial Ground No. 8, 318-
8, Early Solid Waste Burial Ground

2000 2000 2004 Pending2004Waste/Landfills

HASI N6740 R UPR-300-18, UN-300-18 PendingWaste/Ditches

HASI N6741 618-7, Solid Waste Burial Ground No. 7, 
Burial Ground #7, 318-7

2000 2000 2008 Pending2008Waste/Landfills

HASI N6742 R UPR30031, UN30031 Pending/

HASI N6743 R UPR-300-39 \ UPR30039, UN30039 2013 Pending2013/

HASI N6744 UPR-300-4, UN-300-4 2000 2000 2035 Pending2035Waste/Ditches

HASI N6745 UPR-300-40, Acid Release at the 303-F Pipe 
Trench, UN-300-40, UPR-300-31, UN-300-31

2000 2000 2006 Pending2006Waste/Ditches

HASI N6746 UPR-300-41, 300 Area #340 Building 
Phosphoric Acid Spill, UN-300-41

PendingWaste/Ditches

HASI N6747 UPR-300-42, 300 Area Powerhouse Fuel Oil 
Spill, UN-300-42

2000 2000 2013 Pending2013Waste/Ditches

HASI N6748 R 437 MASF, 400 Area Maintenance and 
Storage Facility, 437 Maintenance and 
Storage Facility.

Pending/

HASI N6749 UPR-300-17, UN-300-17 2000 2000 2036 Pending2036Waste/Ditches

HASI N6750 618-11, Y Burial Ground, 318-11, 300 Wye 
Burial Ground

2000 2000 2042 Pending2042Waste/Landfills
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HASI N6751 R 600-1, Westinghouse Debris Pit Waste/Landfills

HASI N6752 R 4713B HWSA, 4713B Hazardous Waste 
Storage Area

Pending/

HASI N6753 R 4721 FD, 4721 French Drain, 400 Area 
French Drain Discharge from 4721 Building, 
Miscellaneous Stream #28

Pending/

HASI Y6754 R 4722 PAINT SHOP HWSA /

HASI Y6755 R 4722B FRENCH DRAIN /

HASI Y6756 R 4722C FRENCH DRAIN /

HASI N6757 R 4831 LHWSA, 4831 Laydown HWSA, 4831 
Laydown Hazardous Waste Storage Area, 
4831 Flammable Storage Facility, 4831 
LHWSA.

Pending/

HASI N6758 JA JONES 1, JA Jones 1, JA Jones Dumping 
Pit #1,  JA Jones Construction Pit #1

2000 2000 2013 Pending2013Waste/Landfills

HASI N6759 618-10, 300 North Solid Waste Burial 
Ground, 318-10

2000 2000 2014 Pending2014Waste/Landfills

HASI N6760 UPR-300-45, 303-F Building Uranium-
Bearing Acid Spill, UN-300-45

2000 2000 2006 Pending2006Waste/Ditches

HASI N6761 618-12, North Process Pond Scraping 
Disposal Area

Pending9/30/1996Waste/Landfills

HASI N6762 618-13, 318-13, 303 Building Contaminated 
Soil Burial Site

2000 2000 2004 Pending2004Waste/Landfills

HASI N6763 618-2, Solid Waste Burial Ground No. 2, 318-
2

2000 2000 2005 Pending2005Waste/Landfills

HASI N6764 618-3, Solid Waste Burial Ground No. 3, 318-
3, Burial Ground #3, Dry Waste Burial 
Ground No. 3

2000 2000 2005 Pending2005Waste/Landfills
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HASI N6765 618-4, Burial Ground No. 4, 318-4 2001 Pending9/30/1997 2001Waste/Landfills

HASI N6766 618-5, Burial Ground No. 5, Regulated 
Burning Ground, 318-5

2000 2000 2002 Pending2002Waste/Landfills

HASI N6767 R 6186, Solid Waste Burial Ground #6 Pending/

HASI N6768 618-1, Solid Waste Burial Ground No. 1, 318-
1

2000 2000 2003 Pending2003Waste/Landfills

HASI N6769 R 400-2 \ 400-2, Concrete Batch Plant 2000 2000 2010 2010/

HASI N6770 R UPR-300-43, 300 Area Solvent Refined Coal 
Spill, UN-300-43

PendingWaste/Ditches

HASI N6771 R 300-51 \ 300-51, Landfill 1c, UPR-300-FF-1, 
UN-300-FF-1

/

HASI N6772 300-9, Possible Early Burial Ground Sites 
North of RR and North of 618-8, Solid Waste 
Burial Ground

2000 2000 2010 2010Waste/Landfills

HASI N6773 303-M SA, 303-M Storage Area, 303-M 
Building Storage Area

2000 2000 2006 2006Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6774 309-WS-3, 309 Brine Tank 2000 2000 2010 2010Tanks/Underground 
Storage Tanks

HASI N6775 R 400-1, 400-1 Dump Site Waste/Landfills

HASI N6776 R 400-11, 4607 SSL, 4607 Sanitary Sewer 
Lagoon, 400 Area Wetlands

Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6777 300-5, 300 Area Fire Station Fuel Tanks, 
3709A Fire Station

2000 2000 2033 2033Waste/Ditches

HASI N6778 R 400-19, Hazardous Waste Temporary Storage 
Facility, 400-30, 440 Building 90-Day Waste 
Accumulation Area

Buildings & 
Equipment/Storage 
Building / Warehouse
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HASI N6779 R 300-42 \ 300-42, 306E Fabrication and 
Testing Laboratory

2000 2000 2009 2009/

HASI N6780 R 400-26 \ 400-26, 451-A Substation and B/N 
Plant French Drain

2000 2000 2011 2011/

HASI N6781 R 400-28 \ 400-28, FFTF 
Dichlorodifluoromethane Releases

2000 2000 2011 2011/

HASI N6782 R 400-29 \ 400-29, FFTF PCB Containing 
Transformers

2000 2000 2011 2011/

HASI N6783 R 400-3 \ 400-3, 400 DT, 400 Area Drainage 
Trench, 400 Area Storm Drain Outfall Trench

2000 2000 2010 2010/

HASI N6784 R 400-4, Suspected Burial Ground (East of 
FFTF)

Waste/Landfills

HASI N6785 400-5, Septic Tank or Cistern Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6786 R 400-7, 4607 SSST, 4607 Sanitary Sewer 
Septic Tank, 4607 SS, 4607 Sanitary Sewer

Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6787 R 400-12, 4607 STF, 4607 Sanitary Tile Field, 
4608A Sanitary Sewer Leaching Field, 4608A 
Leaching Field

Liquid Surface 
Impoundments/Leach 
Fields

HASI N6788 R 300-57 \ 300-57, 335 Building 90-Day Waste 
Accumulation Area

2000/

HASI N6789 UPR-300-5, UN-300-5, Spill at 309 Storage 
Basin

2000 2000 2013 Pending2013Waste/Ditches

HASI N6790 UPR-300-7, UN-300-7, Oil Spill at 384 
Building

PendingWaste/Ditches

HASI N6791 300-49, Landfill 1a, UPR-300-FF-1, UN-300- 2000 Pending6/30/1996 2000Waste/Landfills

Page 28 of 59

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0417

Project RL-ER03 / 300 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

FF-1

HASI N6792 R UPR-400-1, 400 Area Coolant Spill, UN-400-
1

PendingWaste/Ditches

HASI N6793 R 300-1, Old North Richland Automotive 
Maintenance Yard

Waste/Landfills

HASI Y6794 R 300 AREA POWERHOUSE HWSA /

HASI N6795 R 300 IFBD, 300 Area Interim Filter Backwash 
Disposal

PendingWaste/Burn Pits

HASI N6796 300-50, Landfill 1b, UPR-300-FF-1, UN-300-
FF-1

20006/30/1996 2000Waste/Landfills

HASI N6797 300 FBP, 300 Area Filter Backwash Pond 2000 Pending9/30/1996 2000Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6798 R 427 HWSA, 427 Building Fuel Cycle Plant 
Hazardous Waste Storage Area, 427 Building 
Fuels and Materials Exam. Facility HWSA.

3/31/1999 Pending/

HASI N6799 R 300-13 \ 300-13, 350 Building Sanitary 
Sewer Lift Station

2000 2000 2008 2008/

HASI N6800 300-24, Soil Contamination at the 314 Metal 
Extrusion Building

2000 2000 2010 2010Waste/Ditches

HASI N6801 300-28, Solid Waste Site Near 303-G 
Building

2000 2000 2034 2034Waste/Ditches

HASI N6802 R 300-3 \ 300-3, 300-FF-1 Aluminum 
Hydroxide

2008 2008/

HASI N6803 300-32, 333 Building, 333 N Fuels 
Manufacturing Building, New Fuel Cladding 
Facility

2000 2000 2034 2034/

HASI N6804 300-33, 306W Metal Fabrication 2000 2000 2034 2034Waste/Ditches
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Development Building Releases

HASI N6805 300-4, DOE 351 Substation Soil 
Contamination

2000 2000 2033 2033Buildings & 
Equipment/Physical 
Plant

HASI N6806 R 300-111 \ 337 Building Stormwater Runoff, 
Miscellaneous Stream #516

2000/

HASI N6807 R 323 Tank 1, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

Pending/

HASI N6808 331 LSLT2, 331 LSL Trench 2, 331 Life 
Sciences Laboratory Trench #2

2000 2000 2010 Pending2010Waste/Trenches / 
Outfalls

HASI N6809 R 313 MT, 313 Methanol Tank, 313 Building 
Underground Methanol Storage Tank

Pending/

HASI N6810 R 313 URO, 313 Uranium Recovery 
Operations, Uranium Recovery Operations

3/31/1999 Pending/

HASI N6811 R 313TK2, 313 Waste Acid Neutralization 
Tank, 300 Area Waste Acid Treatment System

Pending/

HASI N6812 R 315 RSDF, 315 Retired Sanitary Drain Field PendingLiquid Surface 
Impoundments/Leach 
Fields

HASI N6813 316-1, South (old) Pond, 300 Area South 
Process Pond

2000 Pending6/30/1996 2000Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6814 316-2, North (new) Pond, 300 Area North 
Process Pond

6/30/1999 PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI N6815 R 313 ESSP, 313 East Side Storage Pad, 313 
Building East Site Storage Pad

Pending/

HASI N6816 316-4, 321 Cribs, 300 North Cribs, 316-N-1, 
616-4

2000 2000 2003 Pending2003Waste/Ditches
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HASI N6817 R 313 CRO, 313 Copper Remelt Operations, 
313 Building Copper Remelt Operations

Pending/

HASI N6818 R 323 Tank 2, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

Pending/

HASI N6819 R 323 Tank 3, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

Pending/

HASI N6820 R 323 Tank 4, 321 Building Underground 
Waste Tanks, 321 Tank Farm #3

Pending/

HASI N6821 300-25, 324 Building 2000 2000 2035 Pending2035Waste/Ditches

HASI Y6822 R 325 WASTE TREATMENT FACILITY /

HASI N6823 331 LSLDF, 331 LSL Drain Field, 331 Life 
Sciences Laboratory Drainfield

2000 2000 2010 Pending2010Liquid Surface 
Impoundments/Leach 
Fields

HASI N6824 R 4713B FD, 4713B French Drain Pending/

HASI N6825 316-3, 307 Disposal Trenches, Process Water 
Trenches

2000 2000 2036 Pending2036Waste/Trenches / 
Outfalls

HASI N6826 309-TW-1, 309-TW Tank #1, 309 Holdup 
Tanks

2000 2000 2010 Pending2010Tanks/Underground 
Storage Tanks

HASI N6827 300 RFBP, 300 Area Retired Filter Backwash 
Pond, Pond 5, East Bay of South Process Pond

2000 Pending2000Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6828 300 RLWS, 300 Area RLWS, 300 Area 
Radioactive Liquid Waste Sewer

2000 2000 2033 Pending2033Waste/Ditches

HASI N6829 300 RRLWS, 300 Area Retired RLWS, 300 
Area Retired Radioactive Liquid Waste Sewer 
System, Crib Waste System, Contaminated 
Sewer, Intermediate Level Radioactive Liquid 
Waste System

2000 2000 2033 Pending2033Waste/Ditches
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HASI N6830 R 300-52 \ 30052, 300 Area Sanitary Trenches 2000 2001 2007 Pending2007/

HASI Y6831 R 300 AREA SOLVENT EVAPORATOR /

HASI Y6832 300-231, Vitrification Test Site Transformer 
Pad, Substation C3-S15

2000 2000 2033 2033/

HASI N6833 R 303K CWS, 303K Contaminated Waste 
Storage

Pending/

HASI N6834 R 313 FP, 313 Filter Press, 300 Area Waste 
Acid Treatment System

Pending/

HASI N6835 307 RB, 307 Retention Basins 2000 2000 2035 Pending2035Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6836 R 300-14, 331 Building Animal Waste Tanks Pit PendingWaste/Burn Pits

HASI N6837 309-TW-2, 309-TW Tank #2, 309 Holdup 
Tanks

2000 2000 2010 Pending2010Tanks/Underground 
Storage Tanks

HASI N6838 309-TW-3, 309-TW Tank #3, 309 Holdup 
Tank

2000 2000 2010 Pending2010Tanks/Underground 
Storage Tanks

HASI N6839 R 311 MT1 \ 311 MT1, 311 Methanol Tank 1, 
311 Tank Farm Underground Methanol Tank 
#1, 3111

2000 2000 2009 Pending2009/

HASI N6840 R 311 MT2 \ 311 MT2, 311 Methanol Tank 2, 
311 Tank Farm Underground Methanol Tank 
#2, 3112

2000 2000 2009 Pending2009/

HASI N6841 R 311TK40, 311 Neutralized Waste Tank 1 Pending/

HASI N6842 R 311TK50, 311 Neutralized Waste Tank 2, 
311 Nuetralization Tank #2

Pending/

HASI N6843 R 313 CENTRIFUGE, 313 Centrifuge, 300 
Area WATS

Pending/
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HASI Y6844 R 304-SA \ 304 STORAGE AREA /

HASI N6845 400 PPSS, 400 Area Process Pond and Sewer 
System, 4904 Process Sewer System, 4904 
Process Sewer Main, 4608 Percolation Pond, 
4608B Control Structure and Process Sewer 
Sampling Site

2000 2000 2010 Pending2010Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6846 331 LSLT1, 331 LSL Trench 1, 331 Life 
Sciences Laboratory Trench #1

2000 2000 2010 Pending2010Waste/Trenches / 
Outfalls

HASI N6847 R 400 FD1B, 400 Area French Drain 1B, 
French Drain Number 1B, French Drain 1B

Pending/

HASI N6848 R 400 FD2, 400 Area French Drain 2, French 
Drain Number 2, French Drain 2

Pending/

HASI N6849 R 400 FD3, 400 Area French Drain 3, French 
Drain Number 3, French Drain 3

Pending/

HASI N6850 R 400 FD5, 400 Area French Drain 5, French 
Drain Number 5, French Drain 5

Pending/

HASI N6851 R 400 FD6, 400 Area French Drain 6, French 
Drain Number 6, French Drain 6

Pending/

HASI N6852 R 400 FD7, 400 Area French Drain 7, French 
Drain Number 7, French Drain 7

Pending/

HASI N6853 R 400 FD10A, 400 Area French Drain 10A, 
French Drain Number 10A, French Drain 10A

Pending/

HASI N6854 R 400 FD9, 400 Area French Drain 9, French 
Drain Number 9, French Drain 9

Pending/

HASI N6855 R 400 FD10, 400 Area French Drain 10, French 
Drain Number 10, French Drain 10

Pending/

HASI N6856 R 400 RFD \ 400 RFD, 400 Area Retired 
French Drains, 400 RFD

2000 2000 2011 Pending2011/
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HASI N6857 R 400 RSP, 400 Area Retired Sanitary Pond PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI N6858 R 400 RST, 400 Area Retired Septic Tanks PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6859 R 400 SBT \ 400 SBT, 400 Area Sand Bottom 
Trench, 400 Area Retired Sand Bottom 
Trench, 400 SBT, Cooling Tower Overflow, 
Trench.

2000 2000 2011 Pending2011/

HASI N6860 R 400 SS, 400 Area Sanitary Sewer, 4608 
Sanitary Sewer, 4608 SS

PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6861 R 400 STF, 400 Area Sanitary Tile Field, 4608 
Sanitary Tile Field, 4608 STF

PendingLiquid Surface 
Impoundments/Leach 
Fields

HASI N6862 R 403 FD, Discharge point from the 403 
Building, 403 French Drain, 400 Area French 
Drain Discharge from 403, 400 Area Drain 
Discharge from 403, 403 FD

Pending/

HASI N6863 R 400 FD8, 400 Area French Drain 8, French 
Drain Number 8, French Drain 8

Pending/

HASI N6864 R 3712 USSA, 3712 Uranium Scrap Storage 
Area, 3712 Building Uranium Scrap Storage 
Area, 3712 Fuels Warehouse

Pending/

HASI N6865 R 333 ESHTSSA, 333 East Side Heat Treat Salt 
Storage Area

Pending/

HASI N6866 R 333 ESHWSA, 333 East Side HWSA, 333 
Building East Side Hazardous Waste Storage 
Area

Pending/
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HASI N6867 R 333 LHWSA, 333 Laydown HWSA, 333 
Laydown Hazardous Waste Storage Area

Pending/

HASI N6868 R 333 WSWOT, 333 West Side Waste Oil 
Tank, 333 Building West Side Storage Tank 
for Waste Oil

Pending/

HASI N6869 R 334 TFWAST, 334 Tank Farm Waste Acid 
Storage Tank, Tank 4

Pending/

HASI N6870 R 334ATKB, 334A Waste Acid Storage Tank 1 Pending/

HASI N6871 R 334ATKC, 334A Waste Acid Storage Tank 2 Pending/

HASI N6872 R 400 FD1A, 400 Area French Drain 1A, 
French Drain Number 1A, French Drain 1A

Pending/

HASI N6873 R 340 CHWSA, 340 Complex HWSA, 340 
Complex Hazardous Waste Storage Area

PendingBuildings & 
Equipment/Storage 
Building / Warehouse

HASI N6874 R 300-27, Soil Contamination at 329 
Biophysics Laboratory

Waste/Ditches

HASI Y6875 R 3713 PAINT SHOP HAZARDOUS WASTE 
SATELLITE AREA

/

HASI Y6876 R 3713 SIGN SHOP HAZARDOUS WASTE 
SATELLITE AREA

/

HASI N6877 R 3718F BS, 3718F Burn Shed Pending/

HASI N6878 R 3718F SF, 3718F Storage Facility, 3718F 
Alkali Metal Treatment Facility

Pending/

HASI N6879 R 3718F TT1, 3718F Treatment Tank 1 Pending/

HASI N6880 R 3718F TT2, 3718F Treatment Tank 2 Pending/

HASI Y6881 R 3746D SILVER RECOVERY /

HASI N6882 R 335 & 336 RSDF, 335 & 336 Retired PendingLiquid Surface 
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HASI N6883 R 300-187 \ 3730 Building Steam Condensate, 
Miscellaneous Stream #421

2000/

HASI N6884 300-16, Solid Waste Near 314 Building, 
Utility Pole Replacements

2000 2000 2010 2010Waste/Ditches

HASI N6885 R 300-179 \ 3717 Building Steam Condensate, 
Miscellaneous Stream #324

2000/

HASI N6886 R 300-180 \ 3717 Building Stormwater Runoff, 
Miscellaneous Stream #545

2000/

HASI N6887 R 300-181 \ 3717B Building Steam 
Condensate, Miscellaneous Stream #180

2000/

HASI N6888 R 300-182 \ 3717B Building Steam 
Condensate, Miscellaneous Stream #323

2000/

HASI N6889 R 300-183 \ 3718 Building Steam Condensate, 
Miscellaneous Stream #340

2000/

HASI N6890 R 300-184 \  3718A Building Steam 
Condensate, Miscellaneous Stream #270

2000/

HASI N6891 R 300-196 \ 3745 Building Steam Condensate, 
Miscellaneous Stream #399

2000/

HASI N6892 R 300-186 \ 3730 Building Steam Condensate, 
Miscellaneous Stream #383

2000/

HASI N6893 300-175, 3714 Building Steam Condensate, 
Miscellaneous Stream #434

2000 2000 2033 2033/

HASI N6894 R 300-188 \ 3730 Building Steam Condensate, 
Miscellaneous Stream #420

2000/

HASI N6895 R 300-189 \ 3731 Building Steam Condensate, 
Miscellaneous Stream #269

2000/
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HASI N6896 R 300-190 \ 3731 Building Stormwater Runoff, 
Miscellaneous Stream #517

2000/

HASI N6897 R 300-191 \ 3713 Building Stormwater Runoff, 
Miscellaneous Stream #518

2000/

HASI N6898 R 300-192 \ 3732 Building Steam Condensate, 
Miscellaneous Stream #349

2000/

HASI N6899 R 300-193 \ 3732 Building Steam Condensate, 
Miscellaneous Stream #419

2000/

HASI N6900 R 300-194 \ 3734 Building Steam Condensate, 
Miscellaneous Stream #334

2000/

HASI N6901 R 300-157 \ 3707C Building Steam 
Condensate, Miscellaneous Stream #337

2000/

HASI N6902 R 300-185 \ 3722 Building Steam Condensate, 
Miscellaneous Stream #436

2000/

HASI N6903 R 300-168 \ 3711 Building Steam Condensate, 
Miscellaneous Stream #433

2000/

HASI N6904 R 300-158 \ 3707C Building Steam 
Condensate, Miscellaneous Stream #336

2000/

HASI N6905 R 300-159 \ 3707C Building Steam 
Condensate, Miscellaneous Steam #335

2000/

HASI N6906 R 300-160 \ 3707D Building Steam 
Condensate, Miscellaneous Stream #443

2000/

HASI N6907 R 300-161 \ 3707D Building Stormwater 
Runoff, Miscellaneous Stream #441

2000/

HASI N6908 R 300-162 \  3707D Building Stormwater 
Runoff, Miscellaneous Stream #442

2000/

HASI N6909 R 300-163 \  3708 Building Steam Condensate, 
Miscellaneous Stream #423

2000/
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HASI N6910 R 300-164 \ 3709 Building Steam Condensate, 
Miscellaneous Stream #338

2000/

HASI N6911 R 300-165 \ 3709A Building Condensate, 
Miscellaneous Stream #347

2000/

HASI N6912 R 300-177 \ 3717 Building Steam Condensate 2000/

HASI N6913 R 300-167 \ 3711 Building Steam Condensate, 
Miscellaneous Stream #343

2000/

HASI N6914 R 600-22, UFO Landing Site Waste/Landfills

HASI N6915 R 300-169 \ 300-169, 3712 Building Steam 
Condensate, Misc Stream #351

2000/

HASI N6916 R 300-17 \ 300-17, 331 Building Trench 331-D 
ditch

2000/

HASI N6917 R 300-170 \ 3712 Building Steam Condensate, 
Misc Stream #437

2000/

HASI N6918 R 300-171 \ 3713 Building Steam Condensate, 
Misc Stream #333

2000/

HASI N6919 R 300-172 \ 3713 Building Steam Condensate, 
Misc Stream #435

2000/

HASI N6920 R 300-173 \ 3713 Building Steam Condensate, 
Misc Stream #512

2000/

HASI N6921 R 300-174 \ 3713 Bldg Stormwater Runoff and 
Steam Condensate

2000/

HASI N6922 R 300-197 \ 3745 Bldg Steam Cndnst, Misc 
Stream #398, Injection Well #5

2000/

HASI N6923 R 300-166 \ 3709A Building Steam Cndnste, 
Misc Strm #355, Drip Station U-40

2000/

HASI N6924 R 300-230 \ Steam Trap 3G-U44 HPD-TRP-29, 2000/
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U44, Miscellaneous Stream #771

HASI N6925 300-219, 300 Area Waste Acid Transfer Line 2000 2000 2034 2034/

HASI N6926 R 300-220 \ 300-220, Gravel Pit #7 2000/

HASI N6927 R 300-222 \ 384-W Brine Pit, 384-W Salt 
Dissolving Pit and Brine Pump Pit

2000/

HASI N6928 300-223, 384 Powerhouse Fuel Oil Day 
Tanks #1 and #2

2000 2000 2010 2010/

HASI N6929 R 300-225 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #767

2000/

HASI N6930 R 300-226 \ 3709A Building Miscellaneous 
Stream #768, Drip Station U39

2000/

HASI N6931 R 300-227 \ 3709A building Miscellaneous 
Stream #769, Drip Station U38

2000/

HASI N6932 R 300-195 \ 3734A Building Steam 
Condensate, Miscellaneous Stream #519

2000/

HASI N6933 R 300-229 \ 325 Building south stairwell drain, 
Miscellaneous Stream #264

2000/

HASI N6934 R 300-215 \ 300-215, 300 Area South 2000/

HASI N6935 R 300-35 \ 300-35, 3706A Fuel Storage Tank 2000/

HASI N6936 R 300-36 \ 300-36, 384 Power House Oil 
Release to French Drain

2000/

HASI N6937 R 300-37 \ 300-37, PCB Leak to Soil Adjacent 
to 335A

2000/

HASI N6938 300-41, 306E Neutralization Tank, 
Underground Lime Tank and Valve Pit

2000 2000 2034 2034/

HASI N6939 300-46, Soil contamination surrounding 3706 
Building

2000 2000 2035 2035/
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HASI N6940 R 300-47 \ Residual hazardous substances 
northwest of 3708 Building

2000/

HASI N6941 R 300-55 \ 309 Rupture Loop Holding Tnk, 
RLT-2, 307-D

2000/

HASI N6942 R 300-56 \ 300-56, 306-E 90-Day Waste 
Accumulation Area

2000/

HASI N6943 R 300-228 \ Miscellaneous Stream #770, Drip 
Station U28

2000/

HASI N6944 R 300-208 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #376

2000/

HASI N6945 R 300-198 \ 3745 Building Steam Condensate, 
Miscellaneous Stream #397

2000/

HASI N6946 R 300-199 \ 3745A Building Steam 
Condensate, Miscellaneous Stream #380

2000/

HASI N6947 R 300-200 \ 3745B Building Steam 
Condensate, Miscellaneous Stream #379

2000/

HASI N6948 R 300-201 \ 3762 Building Steam Condensate, 
Miscellaneous Stream #491

2000/

HASI N6949 R 300-202 \ 3765 Building HVAC Condensate, 
Miscellaneous Stream #345

2000/

HASI N6950 R 300-203 \ 377 Building Steam Condensate, 
Miscellaneous Stream #446

2000/

HASI N6951 R 300-204 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #378

2000/

HASI N6952 R 300-205 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #377

2000/

HASI N6953 300-218, 314 Building, Engineering 
Development Laboratory

2000 2000 2033 2033/
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HASI N6954 R 300-207 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #375

2000/

HASI N6955 R 300-217 \ 300-217, 300 Area Laydown Yard 2000/

HASI N6956 R 300-209 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #374

2000/

HASI N6957 R 300-21 \ 333 Building Underground 
Limestone Tank, neutralization pit

2000/

HASI N6958 R 300-210 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #514

2000/

HASI N6959 R 300-211 \ 382 Building Steam Condensate, 
Miscellaneous Stream #429

2000/

HASI N6960 R 300-212 \ MO010 Building Steam 
Condensate Sump, Misc Stream #400

2000/

HASI N6961 R 300-213 \ West High Tank  Overflow/Steam 
Condensate, Misc Stream #332

2000/

HASI N6962 300-214, 300 Area Retention Process Sewer 2000 2000 2035 2035/

HASI N6963 R 300-176 \ 3715 Building Steam Condensate 2000/

HASI N6964 R 300-206 \ 3790 Building Stormwater Runoff, 
Miscellaneous Stream #373

2000/

HASI N6965 R 300-119 \ 300-119, 3621D Building 
Condensate, Miscellaneous Stream #401

2000/

HASI N6966 R 300-126 \ 3703 Building Steam Condensate, 
Miscellaneous Stream #431

2000/

HASI N6967 R 300-113 \ 340 Building Steam Condensate 
and Cooling Water

2000/

HASI N6968 R 300-114 \ 340A Building Steam Condensate, 
Miscellaneous Stream #427

2000/
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HASI N6969 R 300-115 \ 340B Building Hose Blush Water, 
Miscellaneous Stream #426

2000/

HASI N6970 600-23, Dumping Area Within Gravel Pit #11 2000 2000 2004 2004Waste/Landfills

HASI N6971 R 300-116 \ 3506A Building Steam 
Condensate, Miscellaneous Stream #381

2000/

HASI N6972 300-110, 333 Building Stormwater Runoff, 
Miscellaneous Stream #456

2000 2000 2033 2033/

HASI N6973 R 300-118 \ 300-118, 3621D Building Cooling 
Water, Miscellaneous Stream #700

2000/

HASI N6974 R 300-108 \  331 Building Stormwater Runoff, 
Miscellaneous Stream #448

2000/

HASI N6975 R 300-178 \ 3717 Building Steam Condensate, 
Miscellaneous Stream #329

2000/

HASI N6976 R 300-156 \ 3707C Building Steam 
Condensate, Miscellaneous Stream #178

2000/

HASI N6977 R 300-120 \ 300-120, 3621D Building Cooling 
Water, Miscellaneous Stream #402

2000/

HASI N6978 R 300-122 \ 300-122, 366 Building Fuel Oil 
Bunker Loading Station Steam Traps

2000/

HASI N6979 300-123, 366 Building Fuel Oil Bunker 
Loading Station Steam Condensate, 
Miscellaneous Stream #342

2000 2000 2033 2033/

HASI N6980 R 300-124 \ 300-124, 366 Building Fuel Oil 
Bunker Steam Trap

2000/

HASI N6981 R 300-125 \ 3702 Building Steam Condensate, 
Miscellaneous Stream #346

2000/

HASI N6982 R 300-117 \ 3506A Building Steam 
Condensate, Miscellaneous Stream #382

2000/
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HASI N6983 R 300-100 \ 300-100, 325 Building Stormwater 
Runoff

2000/

HASI N6984 600-47, Dumping Area North of 300-FF-1 2000 2000 2003 2003Waste/Landfills

HASI N6985 UPR-300-38, Soil Contamination Beneath the 
313 Building

2000 2000 2006 2006Waste/Ditches

HASI N6986 UPR-300-46, Contamination North of 333 
Building

2000 2000 2006 2006Waste/Ditches

HASI N6987 UPR-300-48, 325 Building Basement Topsy 
Pit

2000 2000 2036 2036Waste/Ditches

HASI N6988 UPR-600-22, WPPSS Windrow Site, 600-21 2000 2000 2013 2013Waste/Ditches

HASI N6989 R UPR-600-3, Contamination Spread at 618-10 Waste/Ditches

HASI N6990 R 300-112 \ 340 Building Stormwater Runoff, 
Miscellaneous Stream #428

2000/

HASI N6991 R 300 SSS \ 300 SSS, 300 Area Sanitary Sewer 
System

2000/

HASI N6992 R 300-121 \ 3621D Building Stormwater 
Runoff, Miscellaneous Stream #403

2000/

HASI N6993 R 300-101 \ 300-101, 326 Building Stormwater 
Runoff

2000/

HASI N6994 R 300-102 \ 300-102, 328 Building Steam 
Condensate

2000/

HASI N6995 R 300-103 \ 300-103, 329 Building Stormwater 
Runoff

2000/

HASI N6996 R 300-104 \ 300-104, 329 Building Stormwater 
Runoff

2000/

HASI N6997 R 300-105 \ 331 Building Steam Condensate, 
Miscellaneous Stream #513

2000/
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HASI N6998 R 300-106 \ 331 Building Steam Condensate, 
Miscellaneous Stream #574

2000/

HASI N6999 R 300-107 \ 331 Building Stormwater Runoff, 
Miscellaneous Stream #447

2000/

HASI N7000 R 303M UOF, 303M Uranium Oxide Facility Pending/

HASI N7001 R 300-145 \ 3706 Bldg Steam Condensate 2000/

HASI N7002 R 300-134 \  3706 Building Steam Condensate, 
Miscellaneous Stream #362

2000/

HASI N7003 R 300-135 \ 3706 Building Steam Condensate, 
Miscellaneous Stream #365

2000/

HASI N7004 R 300-127 \ 3705 Building Stormwater Runoff, 
Misc Stream #410

2000/

HASI N7005 R 300-137 \ 3706 Building Steam Condensate, 
Miscellaneous Stream #440

2000/

HASI N7006 R 300-12 \ 300-12, 325 Laboratory Diesel Fuel 
Tank

2000/

HASI N7007 R 300-138 \ 3706 Building Steam Condensate, 
Miscellaneous Stream #360

2000/

HASI N7008 R 300-139 \ 3706 Building Steam Condensate, 
Miscellaneous Stream #357

2000/

HASI N7009 R 300-140 \  3706 Building Steam Condensate, 
Miscellaneous Stream #356

2000/

HASI N7010 R 300-141 \ 3706 Building Steam Cndste, Misc 
Strm #439, Injctn Well #29

2000/

HASI N7011 R 300-142 \ 3706 Bldg Steam Cndnsate, Misc 
Stream #369, Injctn Well #30

2000/

HASI N7012 R 300-133 \ 3706 Building Steam Condensate, 2000/
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Miscellaneous Stream #367

HASI N7013 R 300-144 \ 3706 Building Steam Condensate, 
Miscellaneous Stream #358

2000/

HASI N7014 R 300-136 \  3706 Building Steam Condensate, 
Miscellaneous Stream #366

2000/

HASI N7015 R 300-146 \ 3706 Building Stormwater Runoff, 
Miscellaneous Stream #364

2000/

HASI N7016 R 300-147 \ 3706 Building Stormwater Runoff, 
Miscellaneous Stream #363

2000/

HASI N7017 R 300-148 \ 3706 Building Stormwater Runoff, 
Miscellaneous Stream #359

2000/

HASI N7018 R 300-149 \ 3706A Bldg Steam Cndnsate, Misc 
Stream #432, Injctn Well #28

2000/

HASI N7019 R 300-150 \ 3707B Building Steam 
Condensate, Miscellaneous Stream #430

2000/

HASI N7020 R 300-151 \  3707B Building Steam 
Condensate, Miscellaneous Stream #327

2000/

HASI N7021 R 300-152 \ 3707B Building Steam 
Condensate, Miscellaneous Stream #326

2000/

HASI N7022 R 300-153 \ 3707B Building Steam 
Condensate, Miscellaneous Stream #328

2000/

HASI N7023 R 300-154 \ 3707B Building Steam 
Condensate, Miscellaneous Stream #325

2000/

HASI N7024 R 300-155 \ 3707C Building Steam 
Condensate, Misc Stream #179

2000/

HASI N7025 R 300-143 \ 3706 Building Steam Condensate, 
Miscellaneous Stream #361

2000/

HASI N7026 R 300-132 \ 3706 Building Steam Condensater, 2000/
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Miscellaneous Stream #368

HASI N7027 R 300-131 \ 3706 Fire Sprinkler System Water, 
Miscellaneous Stream #515

2000/

HASI N7028 R 300-130 \ 3705 Building Stormwater Runoff, 
Miscellaneous Stream #413

2000/

HASI N7029 R 300-129 \ 3705 Building Stormwater Runoff, 
Miscellaneous Stream #412

2000/

HASI N7030 R 300-128 \ 3705 Building Stormwater Runoff, 
Miscellaneous Stream #411

2000/

HASI N7031 618-9, 300 West Burial Ground, 318-9, Dry 
Waste Burial Site No. 9

9/30/1991 PendingWaste/Landfills

HASI 7032 332 SF, 332 Storage Facility, 332 Hazardous 
Waste Storage Area, 332 Interim Holding 
Facility

9/30/19949/30/1994/

HASI N7033 TTTF, Thermal Treatment Test Facilities 9/30/1994/

HASI N7034 304 SA, 304 Storage Area, 304 Building 
Storage Area

9/30/1994/

HASI N7035 4843, 4843 Building, 4843 Alkali Metal 
Storage Facility, 4843 AMSF, 4843 FFTF 
Sodium Storage, 4843 Laydown Area 
Warehouse

9/30/1994/

HASI N7036 PCTTF, Physical and Chemical Treatment 
Test Facilities

9/30/1994/

HASI N7037 BTTF, Biological Treatment Test Facilities 9/30/1994/

HASI 7038 1100-11, Ephemeral Pool 9/30/1994/

HASI N7039 300-19, 324 Sodium Removal Pilot Plant, 
324 Building Sodium Removal Pilot Plant

9/30/1994/
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HASI 7040 304 CF, 304 Concretion Facility 9/30/19949/30/1994/

HASI 7041 600-46, "Cutup" Oil Dump 9/30/19949/30/1994/

HASI N7042 300-23, PRTR Diesel Storage Tank, 309-1 
UST

9/30/1994/

HASI 7043 300 SE, 300 Area Solvent Evaporator, 
Solvent Evaporator, 300 ASE

9/30/19949/30/1994/

HASI 7044 1100 UOT6, 1100 Area Used Oil Tank 6, 
1100 Area Underground Used Oil Tank 
(Tank #6), 1171-6

9/30/1995/

HASI 7045 1100 USPT3, 1100 Area Underground Steam 
Pad Tank 3, 1171-3

9/30/1995/

HASI 7046 1100-2, Paint and Solvent Pit, UPR-1100-2 9/30/1995/

HASI 7047 1100-1, Battery Acid Pit, 1171 Building 
Sandpit Spills, UPR-1100-1

9/30/1995/

HASI 7048 1100 USPT2, 1100 Area Underground Steam 
Pad Tank 2, 1171-2

9/30/1995/

HASI 7049 1100-4, Antifreeze Tank Site, UN-1100-4, 
1171 Building Spills, UPR-1100-4

9/30/1995/

HASI 7050 1100 BSUHR, 1100 Area Bus Shop 
Underground Hoist Rams

9/30/1995/

HASI 7051 1100 HPADS, 1100 Area Hanford Patrol 
Academy Demolition Site

9/30/1995/

HASI 7052 1100-8, 1171 Hoist Oil Leak 9/30/1995/

HASI 7053 UPR-1100-6, Discolored Soil Site, UN-1100-
6

9/30/1995/

HASI 7054 1100-3, Antifreeze and Degreaser Pit, 
Antifreeze Pit, UPR-1100-3

9/30/1995/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7055 3000/1234, 1234 Laydown Yard, 3000 Area 
1234 Storage Yard, 1234 Building Storage 
Yard

9/30/1995/

HASI 7056 3000/1226 HWSA, 3000 Area 1226 HWSA, 
3000 Area 1226 Building Hazardous Waste 
Storage Area, Hazardous Waste Storage Area 
(1226)

9/30/1995/

HASI 7057 3000/1208 HWSA, 3000 Area 1208 HWSA, 
3000 Area 1208 Building Hazardous Waste 
Storage Area, Hazardous Waste Storage Area 
(1208)

9/30/1995/

HASI 7058 3000 UUOT, 3000 Area Underground Used 
Oil Tank, 3000-12

9/30/1995/

HASI 7059 1100 UOT5, 1100 Area Used Oil Tank 5, 
1100 Area Underground Used Oil Tank 
(Tank #5), 1171-5

9/30/1995/

HASI 7060 SHLWSTS, Simulated High-Level Waste 
Slurry Treatment/Storage

9/30/1995/

HASI 7061 UPR-3000-1, UN-3000-1 9/30/1995/

HASI 7062 600-112, 6652-C SSLAST, 6652-C SSL 
Active Septic Tank, 6652-C Space Science 
Laboratory Active Septic Tank

9/30/1995/

HASI 7063 3000/1240 HWSA, 3000 Area 1240 HWSA, 
3000 Area 1240 Building Hazardous Waste 
Storage Area, Hazardous Waste Storage Area 
(1240)

9/30/1995/

HASI 7064 700 WST, 700 Area Waste Solvent Tank, 700 
Area Underground Waste Solvent Tank, 703-1

9/30/1995/

HASI 7065 3000 JYHWSA, 3000 Area Jones Yard 
HWSA, 3000 Area Jones Yard Hazardous 

9/30/1995/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Waste Storage Area, Hazardous Waste 
Storage Area (Jones Yard)

HASI 7066 UPR-1100-5, UN-1100-5, 1171 Parking Lot 9/30/1995/

HASI 7067 HRD, Horn Rapids Disposal, ITT Waste 
Disposal Landfill, Horn Rapid Landfill 
(HRL), Gravel Pit #4, Gravel Pit #5

9/30/1995/

HASI 7068 600-28, Rattlesnake Construction Dump 9/30/1995/

HASI 7069 600-116, RMNMB, Rattlesnake Mountain 
Nike Missile Base

9/30/1995/

HASI 7070 600-115, 6652-I ALEHST, 6652-I ALE 
Headquarters Septic Tank, 6652-I Arid Lands 
Ecology (ALE) Headquarters Septic Tank, 
6607-14

9/30/1995/

HASI 7071 600-114, 6652-G ALEFSBST, 6652-G ALE 
Field Storage Building Septic Tank, 6607-14B

9/30/1995/

HASI 7072 600-113, 6652-C SSLIST, 6652-C SSL 
Inactive Septic Tank, 6652-C Space Science 
Laboratory Inactive Septic Tank

9/30/1995/

HASI 7073 1100 UOT4, 1100 Area Used Oil Tank 4, 
1100 Area Underground Used Oil Tank (tank 
#4), 1171-4

9/30/1995/

HASI 7074 1100 HWSA, 1100 Area HWSA, 1100 Area 
Hazardous Waste Storage Area

9/30/1995/

HASI N7075 628-4, Landfill 1D 1/31/1998 Pending9/30/1997Waste/Burn Pits

HASI N7076 300-45, Surface Contamination Area, 
Location 3: Bird Droppings Area (Southwest 
corner of the 316-5 process Trenches Fence 
Line). SCA #1

3/30/19989/30/1997/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N7077 300-44, R-32, UPR-300-FF-1, UN-300-FF-1 3/30/19989/30/1997Waste/Ditches

HASI N7078 300-10, Burial Trench West of Process 
Trenches

3/30/1998Waste/Landfills

HASI N7079 300 ASH PITS, 300 Ash Pits, 300 Area Ash 
Pits

3/30/1998 Pending6/30/1996Waste/Burn Pits

HASI 7080 UPR-300-23, Acid Release to the Process 
Sewer

5/31/19989/30/1996/

HASI 7081 UPR-300-28, Release to the Process Sewer 5/31/19989/30/1996/

HASI 7082 UPR-300-15, Uranium Bearing Acid Release 
from 313 to the Process Sewer

5/31/19989/30/1995/

HASI 7083 UPR-300-19, Chemical Release to the 
Process Sewer

5/31/19989/30/1995/

HASI 7084 UPR-300-20, Acid Release to the Process 
Sewer

5/31/19989/30/1995/

HASI 7085 UPR-300-21, Nitric Acid Release to the 
Process Sewer

5/31/19989/30/1995/

HASI 7086 UPR-300-22, Acid Release to the Process 
Sewer

5/31/19989/30/1996/

HASI 7087 UPR-300-24, Acid Release to the Process 
Sewer

5/31/19989/30/1996/

HASI 7088 UPR-300-25, Release to the Process Sewer 5/31/19989/30/1996/

HASI 7089 UPR-300-27, Acid Release to the Process 
Sewer

5/31/19989/30/1996/

HASI N7090 UPR-300-47, 309 Building, Ethylene Glycol 
Release, Glycol Spill from the 309, Chiller 
System

5/31/19989/30/1996Waste/Ditches

HASI 7091 UPR-300-29, Release to the Process Sewer 5/31/19989/30/1996/
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Release Sites

No
Action

Site 
Code
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ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7092 R UPR-300-30, Acid Release to the Process 
Sewer

5/31/19989/30/1996/

HASI 7093 UPR-300-8, Caustic Spill from 311 Tank 
Farm to Process Sewer

5/31/19989/30/1996/

HASI 7094 UPR-300-9, Nitric Acid Leak from 306-W to 
the Process Sewer

5/31/19989/30/1996/

HASI N7095 316-5, 3904 Process Waste Trenches, 300 
Area Process Trenches, 300 APT

5/31/1998 Pending6/30/1996Waste/Trenches / 
Outfalls

HASI 7096 R UPR-300-26, Caustic Release to the Process 
Sewer

5/31/19989/30/1996/

HASI 8423 300-259, Contamination Area Surrounding 
618-1 Burial Ground

2000 2000 2035 2035/

HASI 8424 300-257, 309 Process Sewer To River 2000 2000 2006 2006/

HASI 8425 300-255, 309 Tank Farm Contaminated Soil 2000 2000 2035 2035/

HASI 8426 300-251, Unplanned Release Outside the 303-
K Building

2000 2000 2035 2035/

HASI 8428 300-249, 304 Building 2000 2000 2035 2035/

HASI 8429 300-258, Abandoned Pipe Trench Between 
334 Tank Farm and 306E

2000 2000 2035 2035/

Technology Needs
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cost Effective, In Situ Remediation in the Vadose Zone of One or More of the Following Radionuclides:  Uranium, Plutonium, Cesium, Cobalt, and Strontium-90

RL-SS12

Focus Area Work Package: Vadose Zone Treatment Systems

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Real-Time Field Screening During Excavation for Heavy Metals with Emphasis on the Following:  Lead, Chromium, Mercury, and Barium.

RL-SS13

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Dig Face Characterization

Delineating Contamination in Soils

Segmented Gate System
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Real-Time Field Screening During Excavation for Radionuclides with Emphasis on the Following: Uranium, Plutonium, Strontium-90, and Technetium-99

RL-SS14

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, In Situ Characterization to Determine the Extent of Soil Contamination of One or More of the Following Heavy Metals: Hexavalent Chromium, Mercury, and Lead

RL-SS15

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, In Situ Characterization to Determine the Extent of Soil Contamination of One or More of the Following Radionuclides:  Uranium, Plutonium, Cesium, Cobalt, or 
Strontium-90

RL-SS16

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Long-Life Waste Isolation Surface Barrier

RL-SS17

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA
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Technology Needs

Long-Term Surface Barriers

Related CCP Milestones Related Waste Streams Agree? Change?

01482:  ER-14 - LLW Soils 200 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Detection and Segregation of TRU Waste (Debris)

RL-SS18

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Dig Face Characterization

Excavated Waste Assay

Contaminated Material Excavation Handling and Retrieval System

Delineating Contamination in Soils

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01477:  T3ER - CH TRU Debris to WM Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Detection, Handling, and Treatment of Pyrophoric Materials in Burial Grounds

RL-SS19

Focus Area Work Package: Vadose Zone Treatment Systems

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01505:   - Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Methods for Debris Handling and Segregation

RL-SS20

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01505:   - Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Technologies for Detection/Delineation of Burial Ground Contents and Subsurface Geological Boundaries.

RL-SS10

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Very Early-Time Electromagnetic System

Three Dimensional Three-Component Seismic Imaging for Site Characterization

Inverse Scattering Ground Penetrating Radar Imaging of Buried Objects

Inverse Scattering Ground Penetrating Radar Imaging of Buried Objects

High Resolution Imaging Using Holographic Impulse Radar Array

High Resolution Imaging Using Holographic Impulse Radar Array

Related CCP Milestones Related Waste Streams Agree? Change?

01477:  T3ER - CH TRU Debris to WM Y N

01505:   - Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Ex Situ Treatment of Soils Contaminated with Lead and Other TCLP Metals

RL-SS24

Focus Area Work Package: Hot Spot Removal

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Cost-Effective Methods for Sub-Surface Access to Support Characterization and Remediation

RL-SS25

Focus Area Work Package: Access and Delivery Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-09

Focus Area: SCFA

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Page 58 of 59

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0417

Project RL-ER03 / 300 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Enhanced Site Characterization

Deployment Commitment
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